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ISSUED TO
BVU AUTHORITY
FOR
UNPERMITTED DISCHARGES

SECTION A: Purpose

This is an Amendment of an Order by Consent (Amendment) issued under the authority
of Va. Code § 62.1-44.15, between the Department of Environmental Quality and the BVU
Authority, regarding its sewage collection system, for the purpose of revising certain provisions
of the Order by Consent (Order) and Amendment issued to the BVU Authority on February 8,
2019 and March 9, 2021, respectively. This Amendment supersedes and terminates the
Amendment issued by the State Water Control Board to BVU Authority on March 9, 2021. In
2022, the Virginia General Assembly passed Senate Bill 657, which transferred the authority to
issue consent special orders from the State Water Control Board to the Department.

SECTION B: Basis for Amendment

1. The BVU Authority (BVUA or Authority) owns and operates a sewage collection system
located in Bristol, Virginia and in a portion of Washington County, Virginia, which
serves approximately 7,652 customers. The Authority’s collection system includes 110
miles of sewer line, two lift stations, and 2,770 manholes. Sewage is ultimately directed
to and treated at a wastewater treatment plant located in and permitted by the State of
Tennessee.
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2.

The State Water Control Board (Board) entered into the Order with BVUA, effective
February 8, 2019, due to continued occurrences of sanitary sewer overflows within the
Authority’s sewage collection system.

Due to scheduling issues, BVUA requested changes to the order of some projects
required by the Appendix A Schedule of Compliance contained within the Order and an
extension of deadlines for completion of the work required by those projects.

On March 9, 2021, the Board entered into an Amendment with BVUA, which revised the
Appendix A Schedule of Compliance contained within the Order.

On August 2, 2022, BVUA provided notification to DEQ regarding delays in meeting
some of the deadlines established by the Order and the March 9, 2021 Amendment.

The Authority has requested an extension of some of the deadlines established by the
Order and the March 9, 2021 Amendment. The changes are necessary due to
unforeseeable delays, by the Authority’s contractor, associated with permitting issues
regarding proposed construction activities within a railroad right-of-way. A conflict with
an existing gas utility also contributed to the delays.

Based on the information available to DEQ to date, BVUA is otherwise in compliance
with the Order and is current with all monitoring and reporting requirements.

SECTION C: Agreement and Order

Accordingly, by virtue of the authority granted it in Va. Code § 62.1-44.15, the

Department orders the BVU Authority, and the BVU Authority agrees to:

And it is so ORDERED this

Perform the actions described in Appendices A and B of this Amendment, which
supersedes and terminates the March 9, 2021 Amendment and supersedes Appendix B of
the February 8, 2019 Order. Both the Department and the BVU Authority understand and
agree that this Amendment does not alter, modify or amend any other provision of the
Order and that the unmodified provisions of the Order remain in effect by their own terms.

06

Jeffrey L. Hurst, Regional Director
Department of Environmental Quality
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The BVU Authority voluntarily agrees to the issuance of this Order.
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APPENDIX A
SCHEDULE OF COMPLIANCE

BVUA agrees to implement the following actions contained in the “Beaver Creek Interceptor
Analysis and Modeling Preliminary Engineering Report” dated April 2018 and received by DEQ
on June 18,2018, and the BVUA Revised Draft Consent Order Schedule dated November 9,
2018 and received by DEQ by electronic transmittal on November 9, 2018, as they relate to the
VCWRLEF project for sewer collection system I/I repair and/or replacement work, by the dates
noted below:

BEAVER CREEK INTERCEPTOR

1. Submit final design plans and specifications for the selected Phase 1 rehabilitation projects

within Sewer Shed Basin Area 1107 to DEQ...........c..c.cooiiiiiiin. Completed
2. Obtain DEQ Approval of Plans and Specifications*.................ocooviiiiiinin Completed
3. Adbvertise the selected Phase | rehabilitation projects within Sewer Shed Basin Area 1107

................................................................................................... Completed
4. Award contract, issue Notice to Proceed and begin construction....................... Completed
5. Achieve Substantial Completion............ccoeviiiiiiiiiiiiiiiii Completed
6. Achieve Final Completion of the selected Phase | rehabilitation projects within Sewer Shed

Basin Area 1107 . ...uiuiniiiiiiie e Completed
7. Submit PER for Phase 1 Flow Equalization (“FEQ”) Basin to DEQ.................. Completed

8. Submit final design plans and specifications for the Phase 1 FEQ Basin to DEQ...Completed

9. Obtain DEQ Approval of Plans and Specifications*...................oooieiiiii April 3,2023
10. Advertise Phase 1 FEQ Basin...........cccovviiiiiiiiiiiiniiininiiieneieeea, April 16,2023
11. Award contract, issue Notice to Proceed and begin construction.................... July 20, 2023
12. Achieve Substantial Completion of Phase 1 FEQ Basin......................... October 25, 2024
13. Achieve Final Completion of Phase | FEQ Basin..................oooni November 29, 2024

14. Submit final design plans and specifications for the Beaver Creek Interceptor Rehabilitation
Project Phase 1, located with the 782 Sewer Shed Basin.............................. Completed

15. Obtain DEQ Approval of Plans and Specifications*....................oooeeie February 17,2023
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16. Advertise the Beaver Creek Interceptor Rehabilitation Project Phase 1, located within the 782
Sewer Shed Basin .........ocooeiiiiiiiiiiiiiiiiiiii February 19, 2023
17. Award contract, issue Notice to Proceed and begin construction of the Beaver Creek
Rehabilitation Project Phase 1, located within the 782 Sewer Shed Basin........May 11, 2023
18. Achieve Substantial Completion of the Beaver Creek Rehabilitation Project Phase 1, located
within the 782 Sewer Shed Basin.......oovviieiiiiiiiiiiiiiiiiiiiii i ieienee e May 15, 2024
19. Achieve Final Completion of the Beaver Creek Rehabilitation Project Phase 1, located within
the 782 Sewer Shed Basin..........c.cooiiiiiiiiiiiiiiiiiiiii, June 15, 2024
20. Submit final design plans and specifications for the selected rehabilitation projects within
Sewer Shed Basin Area 1568 t0 DEQ.....covvriiiiiiiiiiiiiiiiiiiii e July 5, 2023
21. Obtain DEQ Approval of Plans and Specifications™*................coooeeevininnn August 7, 2023
22. Advertise the selected rehabilitation projects within Sewer Shed Basin Area 1568 .............
.......................................................................................... September 3, 2023
23. Award contract, issue Notice to Proceed and begin construction.............. November 2, 2023
24. Achieve Substantial Completion.............ccceeeiiiiiiiiiiiiiiii December 6, 2024
25. Achieve Final Completion of the selected rehabilitation projects within Sewer Shed Basin
Area 1568 ...eeeieiei e January 17, 2025
26. Submit final design plans and specifications for the selected rehabilitation projects within
Sewer Shed Basin Area 1301 to DEQ......cooviiiiiiiiiiiiiiiiiiiiiciiiniiiinns May 1, 2024
27. Obtain DEQ Approval of Plans and Specifications*................c.ocevvivininnin June 1, 2024
28. Advertise the selected rehabilitation projects within Sewer Shed Basin Area 1301 ............
............................................................................................. March 15, 2025
29. Award contract, issue Notice to Proceed and begin construction..................... July 1, 2025
30. Achieve Substantial Completion...........ccoeeeeviiiiiiiiiiiiiiiiiii, June 1, 2026
31. Achieve Final Completion of the selected rehabilitation projects within Sewer Shed Basin
Area 1301, . . July 1, 2026
32. Submit final design plans and specifications for selected rehabilitation/replacement Beaver
Creek Interceptor projects to DEQ........cccvvviiiiiiiiiiiiiiiii May 1, 2027
33. Obtain DEQ Approval of Plans and Specifications®..............ccooeviiiiiininan June 1, 2027
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34. Advertise the selected rehabilitation/replacement Beaver Creek Interceptor projects ............
............................................................................................. March 15, 2028
35. Award contract, issue Notice to Proceed and begin construction of the selected rehabilitation/
replacement Beaver Creek Interceptor projects.........ocoviiiiiiiiiiiiiinncninnn July 1, 2028
36. Achieve Substantial Completion of the selected rehabilitation/replacement Beaver Creek
NI CEPLOT PLOJECES. 1 vv sttt ettt ettt ettt ee e November 1, 2029
37. Achieve Final Completion of the selected rehabilitation work on the Beaver Creek
IR B CEPEE v s o enr mxess mmmmssmem s st s ST G o At S A e A M 8 December 1, 2029
38. Notify DEQ in writing within ten days of completion of any item noted in Items | through 37

39.

40.

above.

Submit quarterly progress reports to the SWRO. The reports shall be received no later than
the 10" day of the month following the quarter. For example, the report, for the reporting
period January 1, 2023 through March 31, 2023, shall be due on April 10, 2023.

Unless otherwise specified in this Order, the BVU Authority shall submit all requirements of
Appendix A of this Order to:

Ruby Scott

Compliance Auditor

VA DEQ — Southwest Regional Office
355-A Deadmore Street

Abingdon, Virginia 24210

Phone: (276) 477-9891
ruby.scott@deq.virginia.gov

* Upon approval by DEQ, said documents/schedules shall become an enforceable part

of this Order, as stated in Item 12 of Section E, Administrative Provisions. of the Order.



Amendment to Consent Order
BVU Authority: Unpermitted Discharges
Page 7 of 7

APPENDIX B
SCHEDULE OF COMPLIANCE

BVUA agrees to implement the following actions contained in the BVUA Revised Draft Consent
Order Schedule dated November 9, 2018 and received by DEQ by electronic transmittal on
November 9. 2018, as they relate to the VCWRLF project for sewer collection system I/1 repair
and/or replacement work, by the dates noted below:

LITTLE CREEK INTERCEPTOR

1.

2

Submiit final design plans and gpecifications.....c v momsnssasveiveis Completed
Obtain DEQ) Approval of Plans and Spectfications™. ... ..vsesesssssmpsnmsnsasmmsnis Completed
Addverfise Litfle Creek IRtereCEptor PIOIBEE.ccivimsssiinss v asiios cinsiniin svaive sva sk Completed
Award contract, issue Notice to Proceed and begin construction....................... Completed
Achieve Substantial Completion of project........coovviviiiiiiiiiiii, April 3, 2023
Achieve Final Completionof projects.suvinnsmssmm snaunsemsson sue May 3, 2023
Notify DEQ in writing within ten days of completion of any item noted in Items 1 through 6

above.

Submit quarterly progress reports to the SWRO. The reports shall be received no later than
the 10™ day of the month following the quarter. For example, the report, for the reporting
period January 1, 2023 through March 31, 2023, shall be due on April 10, 2023.

Unless otherwise specified in this Order, the BVU Authority shall submit all requirements of
Appendix B of this Order to:

Ruby Scott

Compliance Auditor

VA DEQ — Southwest Regional Office
355-A Deadmore Street

Abingdon, Virginia 24210

Phone: (276) 477-9891
ruby.scott(@deq.virginia.gov

* Upon approval by DEQ, said documents/schedules shall become an enforceable part

of this Order, as stated in Item 12 of Section E. Administrative Provisions, of the Order.



